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CCR No. 97-1552 Logged Date 11/13/97 Rev. - Request Type CCR

Priority Routine ] Urgent Emergency [ ] |Affected Release B Change Class Il

Title (description)
FOS Version 2.00.01 Version Description Document (VDD) for the ECS Project

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

814-RD-010-002

RTM Change ] Start New Baseline [_|

Problem
Review of above mentioned document by the FOS CCB Board/ECS Project for delivery to NASA/Goddard.

Proposed Solution
Deliver document to NASA

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS M&O
Procurement [ ] QO [] Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] SysXerf [l
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Natasha Ho (signed) Carol Chachulski for Natasha Ho 11/17/97
Signature Date
Office FOS Office Manager (signed) Deborah P. Dunn 11/17/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Terry Fisher 11/17/97

Signature Date

CMO010C96 ECS



